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Coldbag/ICEPAC PIM Schedule

Flight 12A.1 - Increment 14

Print date: 9/22/06
Last update: 8/23/06

Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish ‘ Actual |[2006 [2007
Date Start Q1 Q2 Q3 [ Q4 | Q1
Group_1: 0 Increment/Launch 9/21/06 3/9/07 NA K J \\)
1 REF2.070 Increment 14 9/21/06 3/9/07 NA 9/21 [ 1 3/9
2 REF1.01200 12A.1 Launch 12/14/06 12/14/06 NA 12/14 @
Group_1: 2. Safety 9/22/06 11/15/06  9/22/06 ("\:@
4 501B-031.02420 Coldbag/ICEPAC (12A.1) Phase Il FSR DP Phlll FSR 12/28/05  9/22/06 9/22/06 9/22/06 9/22 ‘i
-45 days
5 501B-032.02420 Coldbag/ICEPAC (12A.1) Phase Il FSR L-10 2/11/06 11/15/06 11/15/06 NA 11/15 @
Group_1: 3. CoFR 9/15/06 10/15/06 NA C:@
7 CB12A.1.0070 Verification Data Due 9/15/06 9/15/06 NA 9/15 A
8 CB12A.1.0020 CoCs required by PEI 9/15/06 9/15/06 NA 9/15 A
9 501B-078.02420 Coldbag/ICEPAC (12A.1) LPA Input L-12 weeks  9/21/06 9/21/06 9/21/06 NA 9/21 Z N
10 CB12A.1.0060 CoFR OWTL Due 9/21/06 9/21/06 NA 9/21 Z \
11 501B-085.02420 Coldbag/ICEPAC (12A.1) CoFR Endorsements L-6 weeks 11/2/06 9/21/06 9/21/06 NA 9/21 Z \
12 CB12A.1.0050 CoFR due 10/15/06 10/15/06 NA 10/i5 v
Group_1: 4. Research & Mission Integration 10/1/06 11/1/06 NA O:U
14 CB12A.1.0070 Coldbag/ICEPAC (12A.1) PIRN CR Release L-13 (s) 11/14/05  10/1/06 10/1/06 NA 10/1 O
CDR-1
15 CB12A.1.0080 Coldbag/ICEPAC (12A.1) PIA PECP Approval L-11.5 (s) 12/30/05  11/1/06 11/1/06 NA 11/1 O
CDR+1/2
Group_1: 5. Payload Engineering Integration 6/13/06 6/13/06 NA
17 501B-057.02420 Coldbag/ICEPAC (12A.1) Drawing DS - L-6 (P,s,A) 6/13/06 6/13/06 6/13/06 NA 6/13 A
Schematics (B/L)
Group_1: 7A. POIF Training 8/2/06 8/16/06  8/2/06 W
19 501A-017.02420 Coldbag/ICEPAC (12A.1) TST Process CDR to CDR 12/14/04  8/2/06 8/2/06 8/2/06 8/2 A
+4
20 CB12A.1.0040 D. Coldbag/Tropi Training 8/16/06 8/16/06 8/16/06 8/16 A
Group_1: 8E. KSC Middeck Hardware 11/3/06 11/17/06  NA w
22 501B-086.02420 Coldbag/ICEPAC (12A.1) P/L MDK Stowage L-1.5 10/29/06  11/3/06 11/3/06 NA 11/3 A
Hardware O/D @ JSC for JSC Bench Review
Source Data: SSP 57057 Revision B Page 1 of 3 Payload Integration Manager: Larry Cotton 281-226-4964

Template: Small

Planning Analyst: Steve Forrest 281-226-4394




3 Coldbag/ICEPAC PIM Schedule Lt update: 5125106
SIEESIRNON Fllght 12A.1 - Increment 14

Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish ‘ Actual |2006 [2007
Date Start 01 Q2 03 [ Q4 [ o1
23 501B-088.02420 Coldbag/ICEPAC (12A.1) MDK O/D KSC (Standard L-22days ~ 11/22/06 11/17/06  11/17/06 NA 1117 A
Installation)
Source Data: SSP 57057 Revision B Page 2 of 3 Payload Integration Manager: Larry Cotton 281-226-4964

Template: Small Planning Analyst: Steve Forrest 281-226-4394
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PD Submit v GFE @ Progress _ Slide to Left {2
Project: Master Sh OZ Need Date A Launch @ Summary U:U Slide to Right Complete ’
Date: 9/22/06 OZ Prod Delivery O Task :] Project Summary ﬁ Slide to Left Complete Q
ISS/SSP Milestone 4~ St Siide to Right O
Source Data: SSP 57057 Revision B Page 3 of 3 Payload Integration Manager: Larry Cotton 281-226-4964

Template: Small

Planning Analyst: Steve Forrest 281-226-4394




